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TITLE OF PROPGSAL

IMPROVED TEMPERATURE - HUMIDITY MEASURING EQUIPMENT

-

NATURE OF PROPOSAL :

SEE PAGE 2

REASON FOR PROPOSAL |

humidity.

avallable for installation.
cation of AN/AMQ-7 equipment.

To provide more accurate measurement of true free air temperature and relative
The new AN/AHQ~13 Vortex Psychrometer set has only recently become
The system currently in the aircraft is a modifi-
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NATURE OF PROPOSAL:

1. Modify A/C 56-6701 (368) by replacing the existing modifled AN/ AQ-T
equipment with a customer furnished AN/AMQ,—13 Vortex Psychrometer Set
as follows?

Remove the two AM706/AMQ-7 Amplifiers and two ID334/AMQ-7 Indicators
from the Q-bay equipment rach. Modify rack as required and instell
the new equipment (GFAE) consisting of an MM 1546(XH- 1)/MMQ-13 Elec-
tronics Control, J-1108(XH-1)AMQ-13 Interconnecting Box, ID-STh(xH-1)/
AMQ-13 Temp. Ind., and ID-575(XH-1)AMQ-13 Humidity Ind. Replace the
existing lower hatch probe with the new ML-520(XH-1)AMQ-13 Probe (CFE).
Install new wiring and connectors &s necessary with the Q-bay.

2. Aireraft modification will be accomplished at Burbenk during periodic
inspection of the aircraft at EAFB. The removable rack will be returned
+o Burbank to allow modification.

3. No Service Bulletins required; changes to be accomplighed by Engineering
Drawing Release.
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